

STEPHEN C. ANDERSON P.E. PRES.
HOWARD L. PERRY P.E. SEC./TREAS.


April 14, 1976
Job No. 114

Mr. Don D. Mathers
Willis Mechanical Contractor, Inc.
P.O. Box 2521
Eugene, Oregon 97402

Dear Don:

Enclosed is your copy of change order No. 5.

Very truly yours,



Howard L. Perry, P.E.

HLP/km

Enclosure

cc: City of Elgin

engineering

•

surveying

•

materials testing

MAIN OFFICE
BRANCH OFFICE

P.O. BOX 1301 (1901 FIR ST.) LA GRANDE, OREGON 97850
P.O. BOX 268 ENTERPRISE, OREGON 97828

(503) 963-8309
(503) 963-4085

CONTRACT CHANGE ORDER

ORDER NO.

5

DATE

March 30, 1976

STATE

Oregon

COUNTY

Union

Water System Improvement Project

CONTRACT FOR

Phase 2, Schedule B

OWNER

City of Elgin, Oregon

To Donald D. Mathers

Willis Mechanical Contractor, Inc.

(Contractor)

You are hereby requested to comply with the following changes from the contract plans and specifications:

Description of Changes (Supplemental Plans and Specifications Attached)	DECREASE in Contract Price	INCREASE in Contract Price
Modification of Clay-valve well No. 4	\$	\$ 1,662.75
Change dampner on diesel		375.99
Change timer on existing diesel starter panel		83.18
Building modifications		583.03
TOTALS	\$	
NET CHANGE IN CONTRACT PRICE	\$	\$ 2,704.95

JUSTIFICATION:

Required for proper operation of equipment.

The amount of the Contract will be ~~(Decreased)~~ (Increased) By The Sum Of: Two Thousand Sevenhundred four and 95/100 ----- Dollars (\$ 2,704.95).The Contract Total Including this and previous Change Orders Will Be: Ninety thousand two hundredninety-six and 55/100 ----- Dollars (\$ 90,296.55).The Contract Period Provided for Completion Will Be (Increased) (Decreased) (Unchanged): 0 Days

This document will become a supplement to the contract and all provisions will apply hereto.

Requested Ronald D. Scubert, City Recorder 4/2/76
(Owner) (Date)

Recommended Howard K. Jany March 30, 76
(Owner's Architect/Engineer) (Date)

Accepted Donald Mathers 4-1-76
(Contractor) (Date)

Approved By FHA Theodore R. Hunter 4-9-76
(Name and Title) (Date)